



City of Leavenworth

700 Highway 2 / Post Office Box 287
Leavenworth, Washington 98826
(509) 548-5275 / Fax: (509) 548-6429
Web: www.cityofleavenworth.com

City Council

Cheryl K. Farivar - *Mayor*
Tibor Lak
Michael Molohon
Elmer Larsen
Robert Francis
Larry Meyer
Carolyn Wilson - *Mayor Pro Tem*
John Bangsund
Joel Walinski - *City Administrator*

July 23, 2015

Re: Update on City of Leavenworth Regional Stormwater and Wetland Master Plan

Excepting minor field confirmations, **Pacific Engineering** has completed the project base map. Their next task includes delineation of all drainage sub-basins within the four (4) hydraulic models, i.e. storm drainage networks: Ski Hill, Downtown West, Downtown East, and Alpanse Strasse. Hydrologic / Hydraulic modeling of locally accepted storm events will then commence to determine the capacity of each network.

Grette Associates, LLC has completed all of the wetland field work, and the work on the category ratings of the wetlands has been completed. Work on the final Delineation report has begun and it is anticipated that it will be ready for city review in about three weeks. The meeting with the Washington State Department of Ecology and the US Army Corps of Engineers was successful regarding agencies understanding of the scope of work, and Army Corps is willing to conduct an informal "read" of the materials for a "paper review," and provide verbal feedback.

EcoPlan & Design has begun the "green solution" research and analysis for the concept information and will start some preliminary outlines as completion of mapping and data becomes available.

The second Regional Stormwater / Wetland Management Master Plan - citizen outreach and forum ("research results") will be a presentation to the Council on August 25, 2015 during the regular meeting. This will include 1) finalized wetland delineation and classification, 2) final basemap, and 3) preliminary outline of strategies and goals with options and alternative scenarios to begin to address stormwater / wetlands.

Nathan Pate, AICP
Development Services Manager